As of: 15-Oct-2018

CONTRACT DREDGING REPORT, DETROIT DISTRICT, OPERATIONS OFFICE

US Army Corps
of Engineers.

CUBIC CONTRACT CONTRACTOR

FY START  COMPLETION  YARDS AMOUNT CONTRACT NUMBER DREDGE AREA PLACEMENT AREA
2018 Roen Salvage Company Active Contract : STA 185+00 to STA Active Contract : Upland
W911XK -18--F-0079 199+50, 185+00 to 199+50, 199+50 to Placement Site
203+00, 203+00 to 207+00
2017 8/15/2017 10/27/2017 34,315 $645,717 Great Lakes Dock and Materials, Project Limits Upland

W911XK-16-D-0013

2015 12/7/2015 4/3/2016 36,528 $684,219 GREAT LAKES DOCK AND MATER Upsteam and downstream Project Lmits Barge Rd.
W911XK-15-C-0017

2009 12/1/2009 12/8/2009 64,262 $950,325 ROEN SALVAGE COMPANY STA 188+00 to 225+00, STA 225+00 to UPLAND
W911XK-09-C-0016 STA 375+00, STA 162+25 to 188+00

2008 10/31/2008 11/6/2008 29,018 $406,998 LUEDTKE CRITICAL SHOALS within Sturgeon Bay UPLAND
W911XK-08-D-0007 Ship Canal

1994 5/25/1995 7/30/1995 56,560 $307,290 ROEN 22+00-0+00 0+00-105+00(AREA 1) UPLAND AT STURGEON BAY
DACW35-94-C-0038 173+00-180+00(AREA 2) SAND AND GRAVEL CO. PIT

1985 9/17/1985 11/5/1985 29,036 $217,196 ROEN 0+00 - 13+00E UPLAND SITE AT STURGEON BAY
DACW35-85-C-0059 CONFINED UTILITIES

1969 9/2/1969 6/29/1969 69,925 $67,652 GOVT/KEWAUNEE

1968 7/22/1968 8/14/1968 71,800 S0 GOVT/KEWAUNEE

1967 10/3/1967 10/29/1967 81,425 $57,143 GOVT/KEWAUNEE

1966 6/5/1965 6/22/1965 47,955 S0 GOVT/KEWAUNEE

1965 6/5/1965 6/22/1965 55,105 $53,521 GOVT/KEWAUNEE

1964 6/17/1964 7/5/1964 35,325 $36,658 GOVT/KEWAUNEE

1963 5/11/1963  6/3/1963 61,104 $42,614  GOVT/KEWAUNEE

1962 5/28/1962 6/24/1962 68,775 $0  GOVT/KEWAUNEE

1959 9/29/1959 10/22/1959 70,775 S0 GOVT/KEWAUNEE

1957 11/8/1957 12/9/1957 40,710 S0  GOVT/KEWAUNEE



